GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department - HNSS Project – Phase–II – Additional cost for power lines and substations as per the revised estimate furnished by AP TRANSCO in Package No.20 of HNSS Phase. II over and above the provision made in the IBM as recommended by the Joint Meeting of SLSC &IBM Committee vide their Minutes dated:15.06.2018 – Approval accorded – Orders – Issued - Regarding.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 109 Dated: 11-02-2019

Read the following:

1) From the Chief Engineer, NTR TGP, Tirupati Lr No: CE/NTR-TGP/TPT/HNSS/ Pkg 20/ Price Amendment, Dt:03.07.2018.
2) From the Chief Engineer, NTR TGP, Tirupati Lr No: CE/NTR-TGP/TPT/HNSS/ Pkg 20/ Price Amendment, dt: 28.09.2018
3) From the Chief Engineer, NTR TGP, Tirupati Lr No: CE/NTR-TGP/TPT/HNSS/ Pkg 20/ Price Amendment, dt:26.11.2018

&&&&

O R D E R:

In the letters 1st to 3rd read above, the Chief Engineer, NTR TGP, Tirupati has requested the Government to accord approval for the proposal of Chief Engineer, NTR TGP, Tirupati for additional cost of Rs.8.72 Crores for power lines and substations as per the revised estimate furnished by AP TRANSCO in Package No.20 of HNSS Phase. II over and above the provision made in the IBM as recommended by the Joint Meeting of SLSC &IBM Committee in their Minutes dated:15.06.2018.

2. Government after careful examination of the proposal of Chief Engineer, NTR TGP, Tirupati and also considering the recommendations of SLSC and IBM Committees vide their Minutes dated:15.06.2018, hereby accord approval for the proposal of Chief Engineer, NTR TGP, Tirupati for additional cost of Rs. 8,72,00,000/- (Rupees Eight Crores and Seventytwo Lakhs only) for power lines and substations as per the revised estimate furnished by AP TRANSCO in Package No.20 of HNSS Phase. II over and above the provision made in the IBM.

3. The above expenditure is debitable to the HOA:4700 CoI on Major Irrigation – 01 Major Irrigation (Commercial) – MH 137 Handri Neeva Sujala Sravanthi – GH 11 State Development Schemes – SH 27 Canals and Distributories – 530 Major Works/531 Other Expenditure.

4. The Chief Engineer, NTR TGP, Tirupati shall take further necessary action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/139/FMU.WR.II/2018, dated:04.02.2019.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati.
Copy to: The Accountant General, A.P., Hyderabad.
The Director of Works & Accounts, A.P., Vijayawada.
The P.S. to Hon'ble Minister (Water Resources Dept.)
The P.S. to Secretary (W.R.D.)
The Finance (FMU-W.R.-II) Department.
File No. WRD-21024/29/2018-PROJ-III-WRD
S.F/S.C.

//Forwarded::By Order//

SECTION OFFICER